Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
8 | STAR  Construction 11159
9 MW | | ATF2  Construction 1702
10 WF| | | PHNX Dismantle 10211
11 TF| | RHIC  Construction 10215
13 7T | LEReC Construction 10177
14 || LEReC Construction 10221
Group:
19 | ATF2  Construction 160129
20 || LEREC Construction 160305
22 M | ‘ RHIC  Construction 11232
24 TW | | ATR  Construction 1884
25, | | IRCMS Construction 160219
286 MW F| | LEReC Construction 10220
30 MTWTF| | | NSLS Construction 1
Group:
39 MTWTF| | AGS  Construction 160104
40 || AGS  Construction 160702
41 | CEC  Construction 160703
42 | CEC  Construction 160613
43 M | |OT| AGS Construction 160612
44 || AGS  Construction 160611
45 MTWTF| | = AGS Construction 160608
46 MTWTF| |OT| STAR Construction 160715
47 | AGS  Construction 160606
48 MTWTF| | ‘ CEC Construction 405
49 MTWTF | | ‘ CEC Construction 160312
50 || CEC  Construction 160504
51 | CEC  Construction 160308
52 MTWTF| |OT BLIP  Construction 11246
54 MTWTF| |OT| RHIC Construction 160714
55 MTWTF| |OT| RHIC Construction 160708
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Open Jobs (bygroup)

Description

Carpenter
Repair sound barrier cutain
729 CR Doors
East carriage platforms / ladder
Summer Sundays
Ceilings & AC unit
Remove 1002-F skirt

Survey

Survey ATF components
Pre-survey profile mod's
Locate ZDC @ 8:00
Survey ATR
Survey ACC
Layout gun feet / platform / controls
NSLS-II Survey

Electrician
Replace EPP-2 @ 9-9 bldg 929
Disconnect circuit UPS-1 929
Consolidate UPS power building 1002-B

Re-feed TPP-1 + DPI (HP) from EMHI-36
N/E power

Re-feed air handler to spare 480 on mezz.

Building 930

Extend exiting tray add to connect all
racks room 24 building 930

Replace ELP-2 column 20, building 912
Disconnect power to STAR detector

Provide on/off switch for pump, building
975

Install pipe, etc. in 1002D
Install Bi-level tray outside 1002D

Replace damaged line for chiller / laser
trailer 1002-F

Provide power to 3 A/C units 1002-D
trailer

Install / disconnect sw. 931
Re-lamp 1008 sector 7C

Re-lamp 1008 gate labyrinth

Week of:

Monday, July 25, 2016

Issue Date

4/29/2016
7/1/2016
7/15/2016
7/22/2016
6/3/2016
7/22/2016

1/29/2016
3/4/2016
7/8/2016

10/2/2015

2/19/2016

7/22/2016
2/6/2009

7/1/2016
7/15/2016
7/15/2016
7/15/2016

7/15/2016

7/15/2016

6/17/2016
7/15/2016
6/17/2016

4/8/2016
6/3/2016
7/15/2016

7/15/2016

7/22/2016
7/15/2016
7/15/2016

Originator  Hours
Folz 0
Folz 14
Phillips
Folz
Phillips 28
Phillips
Folz 628
Phillips 72
Folz 16
Phillips 179
Folz 60
Phillips
Folz 2359
Folz 96
Folz
Phillips
Folz

32
Folz 74
Folz 24
Folz 0
Phillips 592
Phillips 448
Phillips
Phillips
Pontieri
Folz
Folz
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Rigging
56 | | FES  Construction 11231 Clean up 924 yard
62 T | | RHIC  Construction 838 Bring equipment to 1004-D
63 WT | | RHIC  Construction 10214 Summer Sundays
64 | | | LEReC Construction 10216 Close ERL roof
66 WT | | RADW Maintenance 11243 Load trucks (shipments)
67 T | | LEReC Construction 10213 Set-up for laser trailer move
68 MT | | AGS  Construction 8919 Assist AGS
69 MTW | | ‘ PHNX Dismantle 10210 Steel / racks / platforms / drift chamber
70 MW F| | | SPHX Construction 10159 Rig steel
71 | | RADW  Construction 1940 Gamma spec intermodal
72 M | ‘ CEC  Construction 10223 Lower 704MHz cavity
75 MTWTF| | FES Construction 8152014 PM's cranes and generators
78 Fl | AGS  Construction 933 Plates and motors
Group: Mechanical Tech
86 T | | NSRL  Construction 7403 Pure water system
83 || RHIC  Construction 1694 Cryocooler frame

89 | FES

Construction 11167 Rehose test quads

90 || LEReC Construction 10217 Cover FPC cart at ERL
91 WTF| | SPHX  Construction 11155 Magnet base
92 || PHNX Construction 11184 Clean up RPC factory

Construction 160722 Lift training

93 M || FES

94 M | |oT ATR Maintenance 11226 Repair buss work in ATR power supplies
95 MTW | | PHNX Dismantle 10219 PHENIX removal
96 || EBIS  Construction 1671 Wind coils
97 | | ‘ LEREC  Construction 10180 FPC waveguide setup
98  TWTF| | ATR  Construction 11240 UQS5 and UQ12 mod's
Group: Electronic Services
99 MTWTF| | SPHX  Construction 11247 SPHENIX high power testing
100 W | | BLIP  Construction 834 Fab hot plate
101 F| |oT LNAC Construction 11225 OPPIS PLC wiring mods
102 || ‘ NSRL  Construction 1836 Pass interlock schematic for RD1-2-3
103 WTF| | SPHX  Construction 11241 Check wiring dump resistor
104 || CAD  Construction 930 Assist water systems
105 | | AGS  Construction 11215 HIJET and OPIS Syndi interface
106 | | AGS  Construction 10317 FPGA power supply controls

Generated 7/22/2016 10:41:35 AM

Week of:

Monday, July 25, 2016

Issue Date

7/8/2016
7/22/2016
7/22/2016
7/22/2016
7/15/2016
7/22/2016
12/6/2013
7/22/2016
4/22/2016
5/13/2016
7/22/2016
8/15/2014
6/24/2016

7/22/2016

6/3/2016
4/29/2016
7/22/2016
4/22/2016
5/20/2016
7/22/2016

7/8/2016
7/22/2016
3/11/2016
6/10/2016
7/15/2016

7/22/2016
7/8/2016
7/8/2016

9/25/2015

7/15/2016

10/23/2015

6/24/2016

1/15/2016

Originator  Hours
Folz
Folz
Folz
Phillips
Campione 48
Phillips
Folz 138
Phillips
Phillips 62
Folz 0
Phillips
Folz 318
Folz 0
Pearson
Folz 0
Folz 44
Phillips
Phillips 502
Phillips a4
Folz
Phillips 36
Phillips
Folz 228
Phillips 20
Phillips
Phillips
Pontieri 2
20
Pearson 44
Phillips
Folz 310
Folz 17
Rosas 180
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
107 M | AGS  Construction 11221 P.S. Inspection
108 MTWTF| | ATR  Construction 11222 UQS5 + UQ12 modifications
109 | CAD  Construction 11142 Voice over IP for PA system
110 | | ‘ FES  Maintenance 11171 Schedule program mods
111 || AGS  Construction 11095 FPGA microprocessor
112 || JET  Construction 160708 HIET PLC update and modifications. TBD.
113 MTWTF| | PHNX Dismantle 10206 Assist with east carriage decommissioning
114 T T | | ‘ CAD  Maintenance 11244 Assist with UPS maintenance
115 | | ‘ ELNS Maintenance 1590 E-lens documentation
116 W | |oT ATR Construction 11245 Modify ATR-PLC program
117 WT | |oT ‘ CAD  Construction 1816 Assist RF group (shift and OT)
118 MT | | AGS  Construction 11235 Repair 1 wire sensors on Tune Jump
magnets
Group: Water Systems
129 MTWTF| | AGS  Maintenance 160119 Watch
135 | | ‘ NSRL  Construction 160615 NSRL control upgrade
136 M | ATF2  Maintenance 160705 Change bag filters UED
137 M || AGS Maintenance Tower #3 maint.
138 MTWTF| | AGS  Maintenance 160419 10th station pump
139 MTWTF| | AGS  Maintenance 160613 902 oven flush
140 | ECX  Maintenance 160704
141 || AGS  Maintenance 160514 Pump room clean up
142 TWTF| | AGS  Maintenance 160701 Clean cooling towers
143 || ATF  Maintenance 160417 Install AP ATF trans.
144 | AGS  Maintenance 160512 911 chiller water PLC
145 || AGS  Maintenance 160603 Ozone/Sand filters
146 MTWTF| | AGS  Maintenance 160604 Waste water
147 || AGS  Maintenance 160511 Summer PLC order
148 MTWTF| | CEC Maintenance 160705 1002 pressure test
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Week of:

Monday, July 25, 2016

Issue Date

7/1/2016
7/1/2016
4/8/2016
5/6/2016
3/4/2016
6/24/2016
7/8/2016
7/22/2016
1/23/2015
7/22/2016
10/9/2015
7/22/2016

1/29/2016
6/24/2016
7/22/2016
7/22/2016
4/22/2016
6/17/2016
7/22/2016
5/20/2016

7/8/2016
4/22/2016
5/20/2016

6/3/2016

6/3/2016
5/13/2016
7/22/2016

Originator  Hours
Rosas 340
Phillips 170
Folz 17
Folz 89
Rosas 144
Rosas 0
Phillips 32
Folz
Rosas 0
Phillips
Folz 460
Phillips
Scaduto 676
Scaduto 56
Scaduto
Scaduto
Scaduto 160
Scaduto 120
Scaduto
Scaduto 106
Scaduto
Scaduto 108
Scaduto 226
Scaduto 156
Scaduto 26
Scaduto 184
Scaduto
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